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Docum en t Subject : 

TRANSMITTAL OF THE TRENCH 1 SCHEDULE - JEL-136-97 

KH-00003NSIA December 31, 1997 I( 
Discussion and/or Comments: 

As per Alan Rodgers' request, attached is the Trench 1 schedule showing the DOE RFFO Environmental Readiness 
Evaluation (ERE) (page 3), the Kaiser-HilVRMRS Readiness Assessment (page 5), and a letter transmitting this schedule 
to DOE RFFO. The DOE ERE is scheduled to take five (5) working days to complete. 

If you or your staff have any questions, please contact Wayne Sproles at extension 5790. 

Attach men ts: 
As Stated 

cc: 
A. C. Crawford 
A. W. Horne 
J. E. Law 
A. L. Primrose 
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December 3 1, 1997 

Keith A. Klein 
Deputy Manager for Technical Programs 
DOE, RFFO 

TRENCH 1 SCHEDULE 

As requested by EC:MOE:05579, attached is the Trench 1 schedule showing the DOE RFFO 
Environmental Readiness Evaluation (ERE)(page 3), and the Kaiser-Hill/RMRS Readiness 
Assessment (page 5). The DOE ERE is scheduled to take five (5) working days to complete. 

If you or your staff have any questions, please contact me at extension 4163 or Alan Rodgers at 
extension 9894. 

Alan Parker 
Vice President Closure Projects 

ALP: bag 

Original and 1 cc - Keith Klein 

Enclosures: 
As Stated 




























